
	  
Montana	  Environmental	  Trust	  Group,	  LLC	  

Trustee	  of	  the	  Montana	  Environmental	  Custodial	  Trust	  
PO	  Box	  1230,	  East	  Helena,	  Montana	  59635	  

Telephone:	  	  (406)	  227-‐1242	  
	  

	  
	  
	  
	  
	  
	  
February  18,  2012  
  
CERTIFIED  MAIL-‐‑-‐‑Return  Receipt  Requested  
	  

	     
	  
	  
Betsy  Burns      
RCRA  Project  Officer    
EPA  Region  VIII    
Montana  Office  
10  West  15th  St.,  Suite  3200  
Helena,  MT   59626  
	  
	  
RE:   Consent Decree Civil Action No. CV 98-‐‑3-‐‑H-‐‑CCL East Helena Site  

Work Performed in January  2012; Progress Report  
	  
	  
Dear  Betsy:  
	  
	  
On   May   5,   1998,   ASARCO   and   the   United   States   Environmental   Protection  Agency    
(“EPA”)     entered     into     a     Consent    Decree     (the     “Decree”)     to     further     the  objectives  
of   the   Resource  Conservation  and  Recovery  Act   (“RCRA”)   and   the   Clean  Water   Act  
(“CWA”).      On  December  9,   2009,   the  Montana   Environmental   Trust  Group,   LLC,  
Trustee   of   the  Montana  Environmental  Custodial  Trust   (the   “Custodial  Trust”)  was  
established  as  part  of  the  larger  ASARCO  bankruptcy  settlement  agreement  to  provide  
operational,   remediation   and   revitalization   activities   at   the   Montana   Sites,   which  
include  the  East  Helena  Smelter.     The  United   States   and  the  State  of  Montana  are  the  
two  designated  beneficiaries  of  the  Custodial  Trust.      
  
Pursuant  to  the  Settlement  Agreement,  a  motion  to  reopen  the  Decree  and  substitute  
the  Custodial  Trust  for  ASARCO  was  granted  by  the  US  Federal  District  Court  in  
January  2010.     As  of  the  date  of  this  report,  EPA,  DOJ  and  the  Custodial  Trust  have  
finalized  a  First  Modification  to  the  Decree  that  conforms  to  the  terms  of  the  
Settlement  Agreement.    The  First  Modification   to   the   Decree,  as  approved  by  the  
parties,  was  filed  with  the  Court  on  January  17,  2012.      As  with  this  report,  future  
progress  reports  prescribed  by  the  Decree,  as  so  amended,  will  be  submitted  to  EPA  
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by  the  Custodial  Trust.  
	  
	  
Section  XII  of  the  Decree  (Reporting:  Corrective  Action)  requires  submittal  of  certified  
monthly  progress  reports   to  EPA  to  describe  the   actions   taken   to   achieve   compliance  
with   the   Decree.      The   following   describes   those   activities   that   have   occurred  or   are  
related  to  activities  that  took  place  during  January  2012.    As  to  any  actions  performed  
by  ASARCO,  the  Custodial  Trust’s  predecessor-‐‑in-‐‑interest,   the  descriptions  are  based  
on  information   and  belief  only.    
  
	  
	  
	  
	  
	  
	  
	  

[This  Space  Intentionally  Blank]  
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SECTION 1. DESCRIPTION OF ACTIVITIES FOR JANUARY 2012 

Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

1. Draft  Phase  II  
RFI  

Hydrometrics/  GSI  

  
  

§ The  Custodial  Trust  provided  the  draft  Phase  
II  RFI  to  the  Beneficiaries  on  May  20th  for  
their  review  and  comment.  
  

  

No  Data  Submittal  
No  problems  
encountered.  

90%  

2. 2011  Field  
Sampling  and  
Analysis  Plan  
(FSAP)  

Hydrometrics  

  
§ All  2011  FSAP  activities  were  completed  in  

November  2011.  
  

  
  
  

Continuous  and  ongoing  updates  to  
the  database.  

No  problems  
encountered.  

100%  

3. Groundwater  
and  Surface  
Water  
Monitoring  

Hydrometrics  

  
§ All  2011  Groundwater  and  Surface  Water  

Monitoring  events  were  completed  in  
November  2011.  

§ The  Custodial  Trust  authorized  
Hydrometrics  to  perform  an  analysis  of  
injection  and  water  supply  wells  on  
American  Chemet  property,  including:    
inspection  of  well  integrity;  review  of  well  
logs;  analysis  of  well  and  water  usage  
practices;  and  compilation  of  existing  water  
quality  data.  

§ The  Custodial  Trust  responded  to  a  request  
for  water  quality  data  from  a  residential  well  
owner  on  Gayle  Street.  

  

No  Data  Submittal   No  problems  
encountered.  

100%  

4. Data  
Management  
Plan  (DMP)  
and  Quality  
Assurance  
Project  Plan  
(QAPP)  

Hydrometrics  
§ Hydrometrics  revised  and  updated  the  DMP  

and  addend  the  QAPP.      
Revised  DMP  and  QAPP  were  

completed  on  August  2nd.  
No  problems  
encountered.   100%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

5. Corrective  
Measures  Study  
(CMS)    

CH2M-‐‑Hill  

§ EPA,  USFWS,  USDOJ,  MDEQ,  MDOJ,  the  
Custodial  Trust  and  CH2M  Hill  reviewed  
draft  work  and  conceptual  design  plans  for  
interim  measures  proposed  for  2012  and  2013  
related  to  South  Plant  Hydraulic  Control  
(SPHC),  including:    construction  of  a  
temporary  by-‐‑pass  channel  for  the  Prickly  
Pear  Creek  (PPC);  removal  of  the  smelter  
dam,  berm  and  Upper  Lake  (UL)  diversion  
structures;  construction  of  an  11-‐‑acre  CAMU  
in  the  Lower  Ore  Storage  Area  (LOSA)  on  
Site;  placement  of  excavated  of  Lower  Lake  
(LL)  and  Tito  Park  sediments  and  soils  into  
the  proposed  CAMU;  and  construction  of  a  
30-‐‑acre  Evapotranspirative  (ET)  cover  system  
over  the  CAMU  and  surrounding  LOSA.  

§ On  January  11,  the  Custodial  Trust  provided  
EPA  with  summaries  of  PPC  turbidity  and  
UL,  LL  and  PPC  gage  height  data  collected  
following  the  opening  of  the  west  headgate  
on  the  smelter  dam.  

§ On  January  17,  CH2M  Hill  submitted  a  
revised  interim  measures  engineering  
implementation  matrix  and  schedule  for  2012  
and  2013.  

§ On  January  17,  EPA,  MDEQ,  MDOJ,  USDOJ,  
Montana  Rail  Link  (MRL),  the  Custodial  
Trust  and  American  Chemet  (Chemet)  met  to  
discuss  issues  related  to  Chemet’s  existing  
operations  and  proposed  expansion,  
including  design  of  the  Evapotranspirative  
(ET)  cover  system  and  cost/feasibility  issues  
created  by  Air  Liquide’s  pad  and  pipeline  on  
SPHC  interim  measures,  including  PPP  
temporary  by-‐‑pass  and  realignment.      
  

  
  
  
  
  
  

The  Custodial  Trust  provided  EPA  
with  summaries  of  PPC  turbidity  
and  gage  height  data  on  January  

11th.  
  

CH2M  Hill  submitted  revised  IM  
engineering  implementation  matrix  
and  schedule  for  2012  and  2013  on  

January  17th.  
  

No  problems  
encountered.  

80%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

Corrective  
Measures  Study  
(CMS)  (cont.)  

  

§ On  January  18,  the  Custodial  Trust  
authorized  CH2M  Hill  to  proceed  with  
engineering  design  of  the  ET  cover  system  
and  on-‐‑Site  CAMU,  continued  SPHC  interim  
measure  engineering  and  permitting  and  
project  management  services  through  first  
quarter  2012.    

§ On  January  19,  EPA,  MDEQ,  MDOJ,  USDOJ,  
the  Custodial  Trust  and  CH2M  Hill  reviewed  
the  draft  CMS  work  plan.  

§ During  the  week  ending  January  22,  in  
connection  with  further  lowering  of  UL  and  
PPC  water  levels  for  the  UL  Aquifer  Test,  the  
Custodial  Trust  continued  daily:    collection  of  
water  level  data  in  UL,  LL  and  PPC  
(upstream  and  downstream  of  the  dam);  
monitoring  turbidity;  and  adjusting  the  west  
headgate  on  the  smelter  dam  for  prevailing  
flow  rates.  

§ During  the  week  ending  January  22,  the  
Custodial  Trust  and  CH2M  Hill  continued  
discussions  regarding  contract  requirements  
under  which  CH2M  Hill  could  handle  
general  contractor  responsibilities  and  
contracting  for  2012  and  2013  work.  

§ The  Custodial  Trust  and  MDEQ  met  in  
January  to  discuss  concerns  and  options  for  
addressing  State  hazardous  waste  disposal  
fees  and  potential  options  for  MDEQ  to  
revise  rule  making  to  address  the  issue.  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

6. South  Plant  
Hydraulic  
Control  (SPHC)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-‐‑
Hill,  Morrison-‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

§ The  Custodial  Trust  provided  EPA  with  
summaries  of  Prickly  Pear  Creek  (PPC)  
turbidity  and  Upper  Lake  (UL),  Lower  Lake  
(LL)  and  PPC  gage  height  data  collected  
following  the  opening  of  the  west  headgate  
on  the  smelter  dam.  

§ On  January  10  and  January  11,  Hydrometrics  
oversaw  the  H&L  Drilling’s  installation  and  
completion  of  five  piezometer  wells  to  the  
east  of  PPC  (depths  ranging  from  18  to  39  
feet).    The  wells  were  drilled  to  better  
characterize  hydrogeologic  conditions  to  the  
east  of  PPC  as  well  as  to  support  the  UL  
Aquifer  Test  and  SPHC  interim  measure.  

§ From  January  17  to  January  19,  Hydrometrics  
oversaw  TS  Consulting’s  excavation  of  seven  
(7)  borings/test  pits  on  the  tertiary  bench  east  
of  PPC.  

§ EH  personnel  continued  weekly  inspections  
of  the  condition  and  integrity  of  the  UL  
diversion  structure  and  smelter  dam  as  part  
of  the  ongoing  UL  aquifer  test.  

  

      60%  

7. Baseline  
Ecological  Risk  
Assessment  
(BERA)  

Gradient  

• On  December  16,  Gradient  issued  and  
distributed  the  final  BERA  report  to  the  
Custodial  Trust  and  the  beneficiaries.    

  

Final  documents  for  the  BERA  were  
submitted  on  December  16th.   No  problems  

encountered.  
100%  

8. Human  Health  
Risk  
Assessment  
(HHRA)  

Exponent/  
CH2M-‐‑Hill  

§ On  January  19,  EPA  provided  comments  to  
the  Custodial  Trust  on  the  draft  Screening  
Level  Human  Health  Risk  Assessment  
(SLHHRA)  prepared  by  CH2M  Hill.  

  

  

No  problems  
encountered.  

90%  

9. Consent  Decree  
Modification  

Custodial  
Trust/DOJ  

§ On  January  17,  the  US  District  Court  (District  
of  Montana)  entered  the  corrected  First  
Modification  to  the  1998  Consent  Decree  
(removing  the  reference  to  Parcel  5).  

No  Data  Submittal  
No  problems  
encountered.   100%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

10. Groundwater  
Technical  
Working  Group  
(TWG)-‐‑  
Groundwater  
Model  Work  
Plan  

Custodial  
Trust/EPA/  

MDEQ/MDOJ  

§ During  the  week  ending  January  22,  the  
Custodial  Trust  initiated  contract  discussions  
with  AMEC,  the  preferred  team  for  
groundwater  modeling  and  hydrogeologic  
services.  

  

   No  problems  
encountered.  

-‐‑ %  

11. Regulatory  
Compliance  

Custodial  Trust  

§ On  January  17,  Mountain  States  
Environmental  Services  removed  the  55-‐‑
gallon  drum  of  hazardous  waste  (documents  
and  records  that  were  removed  from  CAMU  
#2  on  September  26).  

§ Continued  weekly  inspections  of  health  and  
safety  systems,  CAMU’s,  temporary  liners  
and  hazardous  waste  roll-‐‑offs  .  

§ EH  personnel  completed  monthly  inspections  
of  safety  systems,  winter  systems  and  CAMU  
#1  
  

No  Data  Submittal  
No  problems  
encountered.  

On  Going  

12. Health  and  
Safety  

Custodial  Trust  
  

§  No  Health  and  Safety  issues  in  January  2012.  
No  Data  Submittal  

No  problems  
encountered.   On  Going  

13. Documents  and  
Records  

Custodial  Trust  

§ On  January  18,  Hydrometrics  requested  an  
extension  until  April  1  for  removal  of  their  
documents  and  records  from  the  Site.  

No  Data  Submittal   No  problems  
encountered.  

On  Going  

14. Site  Security   Custodial  Trust  
§  No  site  security  issues  in  January  2012.  

No  Data  Submittal  
No  problems  
encountered.   On  Going  

15. Water  
Treatment  
Plant  

Custodial  Trust  

§ EH  personnel  re-‐‑configured  the  ferric  sulfate  
pipeline  to  the  first  stage  reactor  at  the  HDS  
water  treatment  plant.      Lights  in  the  HDS  
building  were  also  repaired.      

§ EH  personnel  repaired  a  leak  in  the  sodium  
sulfide  pipeline  to  Neutralization  Tank  #2.  

WTP  DMR’s  and  2011  Annual  
Report  submitted  on  January  28th.  

No  problems  
encountered.  

On  Going  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

16. Plant  
Operations  

Custodial  Trsut  

§ EH  personnel  continued  the  Mondi  piping  
inventory  for  salvage  and  sale  of  scrap  
material.  

§ The  Custodial  Trust  submitted  to  EPA  the  
final  terms  for  sale  of  the  rotary  melter  and  
oxygen  tank  to  Chemet  for  a  total  purchase  
price  of  $16,000.  

§ The  Custodial  Trust  was  notified  by  the  City  
of  East  Helena  of  plans  by  Montana  Rail  Link  
to  perform  repairs  to  the  train  trestle  at  PPC  
crossing.  

§ EH  personnel  inspected  wind  damage  to  the  
bulkheads  on  the  Ore  Storage  &  Handling  
Building  and  requested  Custodial  Trust/EPA  
guidance  on  protocols  for  repairing  such  
damage  in  the  future.  

  
  

No  Data  Submittal  
No  problems  
encountered.  

On  Going  

17. Personnel  and  
Office  
Operations  

Custodial  Trust  

§ The  Custodial  Trust  finalized  plans  for  
follow-‐‑up  on  procurement,  logistics  and  
siting  modular  offices  at  the  EH  Site.  

§ The  Custodial  Trust  began  exploring  
potential  candidates  to  handle  project  
controls  and  management  support  for  the  EH  
team.  
  

No  Data  Submittal   No  problems  
encountered.  

On  Going  

18. Financial  
Affairs   Custodial  Trust  

§ On  January  19,  EPA  approved  the  2012  East  
Helena  Cleanup  (EHCU)  account  budget  
forecast.  
  

No  Data  Submittal  
No  problems  
encountered.   On  Going  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

19. Property  Use/  
Development  

Custodial  Trust  

§  The  Custodial  Trust  distributed  copies  of  the  
draft  report  on  the  former  Asarco  Manager’s  
House  prepared  by  CTA  to  the  beneficiaries  
for  review  and  comment.  

§  EPA,  the  Custodial  Trust  and  American  
Chemet  discussed  feedback  from  Chemet  
attorneys  and  proposed  revisions  to  
Chemet’s  property  expansion  needs.  

§  EPA  and  the  Custodial  Trust  met  with  the  
L&C  County  Historic  Preservation  Officer  to  
discuss  the  County’s  proposal  to  create  a  
Museum  District  in  East  Helena.  

§  H&H  Metals  issued  official  slag  weights  for  
the  last  shipment  of  unfumed  slag  loaded  on  
rail  cars  and  shipped  from  the  Site  on  
December  22.    The  Custodial  Trust  and  H&H  
Metals  discussed  plans  for  meeting  to  
address  siting  and  rail  access  requirements  
associated  with  a  long-‐‑term  sale  of  unfumed  
slag.  

§  The  Custodial  Trust,  American  Chemet  and  
Montana  Rail  Link,  met  on  issues  related  to  
slag  re-‐‑processing,  requirements  for  rail  
access  and  siting  re-‐‑processing  facilities.  

§  The  Custodial  Trust  and  the  Mayor  of  East  
Helena  reviewed  the  status  of  City’s  issuance  
of  a  letter  documentation  the  proposed  
changes  to  the  parcels  originally  requested  
for  conveyance  from  the  Custodial  Trust  

No  Data  Submittal  
No  problems  
encountered.  

On  Going  

20. Community  
and  Local  
Meetings  

Custodial  Trust  

§ On  January  18,  EPA  and  the  Custodial  Trust  
held  the  EH  annual  public  meeting  at  the  
East  Valley  Middle  School.    EPA,  the  
Custodial  Trust,  the  Mayor  of  East  Helena  
and  the  L&C  County  Health  Department  
made  presentations  on  EH  activities  and  
accomplishments.  

No  Data  Submittal   No  problems  
encountered.  

On  Going  
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SECTION  2.  ACTIVITIES  SCHEDULED  FOR  FEBRUARY  2012  

Task   Performing  Entity   Description  

Field  Sampling  and  Analysis  Plan  
(FSAP)  

Hydrometrics   No  FSAP  activities  planned  for  February  2012.  

Baseline  Ecological  Risk  Assessment  
(BERA)  and  Human  Health  Risk  
Assessment  (HHRA)  

CH2M  Hill,  Exponenet,  
Gradient  

CH2M  Hill  to  continue  working  on  SLHHRA.  

Corrective  Measures  Study   CH2M-‐‑Hill  
CH2M  Hill  and  subconsultants  continuing  preparation  of  SOW’s  for  2012  
and  2013  CMS  activities.  

South  Plant  Hydraulic  Control  

Hydrometrics,  Pioneer  
Technical  Services,  CH2M-‐‑Hill,  

Morrison-‐‑Maierle,  Inc.,  
Applied  Geomorphology  Inc.  

• Hydrometrics  and  EH  Personnel  will  continue  to  monitor  water  
levels,  turbidity,  and  stream  flows  for  the  UL  drawdown  test.  

• Continuation  of  Prickly  Pear  Creek  diversion  permitting.  

Property  Use/Development   East  Helena  

• H&H  Metals  to  continue  slag  crushing.  
• Chemet,  EPA,  MDEQ,  MDOJ,  USDOJ,  CTA,  and  MRL  to  discuss  

Chemet’s  expansion  needs.  
• Continue  to  pursue  relocation  of  METG  Administrative  offices.  

Monthly  inspection  of  six  temporary  cap  
areas.  

TS  Consulting  
Monthly  inspections  of  the  temporary  cap  areas  will  continue  in  February  
2012.  

CAMU  Inspections  
TS  Consulting/Custodial  

Trust  
Routine  inspections  of  CAMU  #1  (monthly)  and  CAMU  #2  (weekly)  will  
continue  in  February  2012.      

Water  Treatment  Plant   Custodial  Trust   No  plans  to  operate  WTP  in  February  2012.  

City  and  County  Meeting  
East  Helena  City  

Council/Custodial  Trust  

• Presentation  on  SPHC  interim  measure  at  the  Prickly  Pear  Land  
Trust  (PPLT)  annual  meeting.    

• Conference  call  with  EPA,  NREL,  MDEQ,  City  of  East  Helena,  
Lewis  &  Clark  County,  MBAC,  SMU  and  the  Custodial  Trust  to  
kick  off  the  renewable  energy  grant  feasibility  study.  

  

Beneficiaries  Meeting  
EPA/MDEQ/MDOJ/Custodial  

Trust  
Monthly  Beneficiaries  meeting.  

EHECTIC  Meeting   Custodial  Trust/EPA   Scheduled  for  April  4,  2012.  
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Section  3.  Describe  and  estimate  the  percentage  of  studies  completed.  

No  projects  or   studies  were  completed   in   January  2012.     A  complete   listing  of  projects  
completed  in  2011  is  listed  below.  

• 2011  FSAP  activities  were  completed  in  November  2011.  
• All   2011   Groundwater   and   Surface  Water  monitoring   completed   in  November  

2011.  
• The  Baseline  Ecological  Risk  Assessment  (BERA)  was  completed  and  submitted  

on  December  16,  2011.  

  

Section  4.  Describe  Actions  being  taken  to  address  problems.  

There  were  no  actions  required  to  address  problems  associated  with  the  Decree.  

  

Section  5.  Identify  changes  in  key  personnel  during  the  period.  

There  were  no  changes  in  personnel  in  January  2012.  

  

Section  6.    Describe  the  status  of  financial  assurance  mechanisms,  including  whether  
any  changes  have  occurred,  or  are  expected  to  occur  which  might  affect  them,  and  the  
status   of   efforts   to   bring   such   mechanisms   back   into   compliance   with   the  
requirements  of  this  Decree.  

The   Custodial   Trust   received   funds   for   Environmental   Actions   earmarked   for   site  
clean-‐‑up  in  connection  with  the  ASARCO  bankruptcy  settlement.       The  Custodial    Trust    
deposited    the    funds    in    a    segregated    East    Helena    Clean-‐‑up  account  and  is  investing  
and   managing   the   funds   in   accordance   with   the   provisions   of   the   Settlement  
Agreement.      Issues   related   to   the   CAMU   trust   are  stilling  being  resolved  between  the  
beneficiaries  and  ASARCO.  
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Please  do  not  hesitate  to  contact  me  if  you  have  any  questions.      
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
______________________________  
Marc  Weinreich  
Vice-‐‑President  
	  
	  
	  
	  
	  
	  
	  
	  
cc:   Denise  Kirkpatrick  -‐‑  MDEQ    
   Randy  Breeden  -‐‑  EPA  8  

Chuck  Figur  -‐‑  EPA  8
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CERTIFICATION  
PURSUANT  TO  U.S.  v  ASARCO  INCORPORATED  

(CV-‐‑98-‐‑3-‐‑H-‐‑CCL,  USDC,  D.  Montana)  
	  
	  
“I   certify   under   penalty   of   law   that   this   document   and   all   attachments,   were  
prepared   under   my   direction   or   supervision   in   accordance   with   a   system  
designed  to   assure   that   qualified  personnel  gather   and  evaluate  the   information  
submitted.      Based   on   my   inquiry   of   the   person   or   persons   who   manage   the  
system,   or   those  persons  directly   responsible   for   gathering   the   information,   the  
information  submitted  is,   to  the  best  of  my  knowledge  and  belief,   true,  accurate  
and  complete.    I  am  aware  that  there  are  significant  penalties  for  submitting  false  
information,   including   the   possibility   of   fine   or   imprisonment   for   knowing  
violations.”  
  
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
______________________________  
Marc  Weinreich  
Vice-‐‑President  
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